

Weekly Progress Report (Form-3)


Project Repository: SKIT-CSE-2023-2027-44 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-18) | Generated On: September 25, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
pratik-tee	1 (14.3%)	+399	-18	381	1 days
Prashant_Khansili	1 (14.3%)	+315	-4	311	1 days
Rehan Hussain	1 (14.3%)	+676	-404	272	1 days
Devesh	4 (57.1%)	+227	-2	225	4 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: pratik-tee — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-25	6b9251c	Add weather provider and processed weather data	____ / 10

Student: Prashant_Khansili — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	2d050b2	updated inference	____ / 10

Student: Rehan Hussain — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	a8c6feb	initialize Django project structure with PostGIS spatial backend	____ / 10

Student: Devesh — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-23	bfa8639	Create fields app	____ / 10
2026-09-22	bf026c4	Add root URL configuration	
2026-09-21	b9253f2	Initial Django Setup	
2026-09-19	a743027	Add confirmation before clearing fields	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____