

Weekly Progress Report (Form-3)


Project Repository: [VHR-YieldNet](#) | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-24) | Generated On: October 01, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
pratik-tee	2 (40.0%)	+577	-18	559	2 days
Rehan Hussain	1 (20.0%)	+42	-11	31	1 days
Prashant_Khansili	1 (20.0%)	+64	-5	59	1 days
Devesh	1 (20.0%)	+14	-0	14	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: *pratik-tee* — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	5b13412	Add WOFOST soil and wheat setup	____ / 10
2026-09-25	6b9251c	Add weather provider and processed weather data	

Student: *Rehan Hussain* — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	8336f18	define FarmPlot spatial schema with auto-computed UTM area and GIS admin	____ / 10

Student: *Prashant_Khansili* — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	be590d9	srgan training_pipeline added	____ / 10

Student: *Devesh* — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-01	9021de2	Add initial field data model	____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____